
ID Task Name Duration Start Finish
1 PROJECT PLANNING 187 days Thu 07/05/01 Fri 03/22/02

2 Submit Final Critical Process Map 0 days Thu 07/05/01 Thu 07/05/01

3 Section 106 and 7 Consultation 83 edays Fri 07/27/01 Thu 10/18/01

4 Site Survey 1 day Mon 10/08/01 Mon 10/08/01

5 Vegetation Clearing - AOCs 18, 20, 21 5 days Tue 10/09/01 Mon 10/15/01

6 Geophysical Survey- AOC 18 2 days Fri 10/26/01 Mon 10/29/01

7 Pre-Draft Work Plan, HSP, FSP, QAPP 20 days Thu 11/15/01 Wed 12/12/01

8 Air Force Review 37 edays Wed 12/12/01 Fri 01/18/02

9 Draft Work Plan, HSP, FSP, QAPP, CPM 11 days Mon 01/21/02 Mon 02/04/02

10 Air Force and Agency Review 30 edays Mon 02/04/02 Wed 03/06/02

11 Respond to Comments 5 days Thu 03/07/02 Wed 03/13/02

12 Final  Work Plan, HSP, FSP, QAPP 7 days Thu 03/14/02 Fri 03/22/02

13 FIELD INVESTIGATION/LABORATORY ANALYSIS 39 days Thu 03/28/02 Tue 05/21/02

14 Trench Excavation/Sampling - AOC 18 3 days Thu 03/28/02 Mon 04/01/02

15 Soil Boring/Well Installation  - AOC 18 3 days Tue 04/02/02 Thu 04/04/02

16 DPS Boring/Sampling/Microwell Sampling - AOC 203 days Fri 04/05/02 Tue 04/09/02

17 DPS Boring/Sampling/Microwell Sampling - AOC 213 days Wed 04/10/02 Fri 04/12/02

18 Monitoring Well Sampling - AOC 18 1 day Fri 04/19/02 Fri 04/19/02

19 GPS location Survey/Land Survey 2 days Mon 04/22/02 Tue 04/23/02

20 Laboratory Analysis 50 edays Mon 04/01/02 Tue 05/21/02

21 DATA EVALUATION 32 days Wed 04/24/02 Thu 06/06/02
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ID Task Name Duration Start Finish
22 Data Validation 30 edays Wed 04/24/02 Fri 05/24/02

23 Data Evaluation 20 days Fri 05/10/02 Thu 06/06/02

24 SI REPORT 96 days Fri 05/17/02 Sun 09/29/02

25 Pre-Draft SI Report (AOC 18, 20, 21) 30 edays Fri 05/17/02 Sun 06/16/02

26 Air Force Review 30 edays Sun 06/16/02 Tue 07/16/02

27 Draft SI Report (AOC 18, 20, 21) 20 edays Tue 07/16/02 Mon 08/05/02

28 Air Force and Agency Review 30 edays Mon 08/05/02 Wed 09/04/02

29 Respond to Comments 10 edays Wed 09/04/02 Sat 09/14/02

30 Final SI Report (AOC 18, 20, 21) 15 edays Sat 09/14/02 Sun 09/29/02

31 NFRAP DOCUMENTS 116 days Sun 06/16/02 Mon 11/25/02

32 Pre-Draft NFRAP Preparation (AOC 18, 20, 21)25 edays Sun 06/16/02 Thu 07/11/02

33 Air Force Review 30 edays Thu 07/11/02 Sat 08/10/02

34 Draft NFRAP Preparation  (AOC 18, 20, 21) 20 edays Sat 08/10/02 Fri 08/30/02

35 Public Notice/Government and Public Review60 edays Fri 08/30/02 Tue 10/29/02

36 Respond to Comments 10 days Tue 10/29/02 Mon 11/11/02

37 Final NFRAP Preparation  (AOC 18, 20, 21) 10 days Tue 11/12/02 Mon 11/25/02
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